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Dear Ms. Dortch:

On behalf of Gray Television Licensee, Inc. , the licensee of WOWT - , Omaha
Nebraska, its attorneys present this request for waiver of the July 1 , 2005 Replication!
Maximization interference protection deadline for this station.

Pursuant to the Commission s order in the Second DTV Periodic Review MB Docket
No. 03-15 and the public notice released on June 15 2005 , a waiver of the deadline is requested
because circumstances beyond the station s control will prevent WOWT-DT from commencing
digital operations in conformance with its construction permit by the July 1 , 2005 deadline. As
set forth in greater detail below, WOWT -DT has diligently pursued a timely build out of its
digital facilities. However, a series of events in the final weeks of build out has worked to
prevent completion of the facility by July 1. Barring further unforeseen circumstances , WOWT-
DT currently expects that it will complete the digital build out in the next week.

WOWT-DT began low power digital operations pursuant to Special Temporary Authority
in October 2002 and has operated continuously since that time. WOWT - , in preparation for
the build out of its full digital facility, timely ordered and received the antenna and transmitter
needed for full power operations on June 13. The tower crew arrived promptly thereafter to
begin installation on June 14. Unfortunately, on June 15th it was discovered that the antenna
mounts delivered were constructed with the wrong angle. Immediately, the station engineer
called and ordered replacement mounts which arrived a week later, on June 23rd. The tower crew
was able to return the same day to re-commence installation. Since June 23rd, the site has been
plagued with dangerous weather including high winds and thunderstorms, making it too
dangerous for the tower crews to work for more than short periods oftime. Finally, late on June

, the weather calmed long enough for the tower crew to raise the antenna. But, on June 29th
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the harsh weather returned, forcing the crews offthe tower. Now, the tower crew needs
approximately two more days on the tower to orient the antenna to the correct angle and
complete the necessary connections. Then one more day is needed to pressurize and sweep the
antenna.

WOWT-DT has worked diligently to build its full power digital facilities and, but forcircumstances beyond its control in the form of faulty antenna mounts and severe weather
WOWT-DT would have been operational by the July 1 deadline. Currently, if the weather
cooperates, WOWT-DT can complete its build out and turn on its full power digital facilities in
the next week. Therefore , WOWT-DT respectfully requests this waiver of the July 200Sinterference/maximization deadline in order to complete the construction of its digital facilities.
The construction of these facilities was delayed by circumst~ces beyond WOWT's control.

o: 
Joan Stewart

cc: Mr. Shaun Maher, FCC , MB , VSD
Robert A. Beizer, Esq.
Mr. Frank Jonas (LPF)


